

Task ID	Task Name	Start Date	End Date	Duration	15.10.2016	15.11.2016	15.12.2016	15.01.2017	15.02.2017	15.03.2017	15.04.2017	15.05.2017	15.06.2017	15.07.2017	15.08.2017	15.09.2017	15.10.2017	15.11.2017	15.12.2017	15.01.2018	15.02.2018	15.03.2018	15.04.2018	15.05.2018	15.06.2018	15.07.2018	15.08.2018	15.09.2018	15.10.2018	15.11.2018	15.12.2018	15.01.2019	15.02.2019	15.03.2019	15.04.2019	15.05.2019	15.06.2019	15.07.2019	15.08.2019	15.09.2019	15.10.2019									
1	D.1.1. Office strategy developed	15.10.2016	15.05.2017	30	[Task 1 Gantt bars: 15.10.2016 - 15.05.2017]																																													
2	D.1.2. Offices established	15.10.2016	15.09.2017	48	[Task 2 Gantt bars: 15.10.2016 - 15.09.2017]																																													
3	D.1.3. Code of Academic integrity intr	15.10.2016	15.10.2017	52	[Task 3 Gantt bars: 15.10.2016 - 15.10.2017]																																													
4	D.2.1. Master curricula and lecture bd	15.10.2016	15.10.2017	52	[Task 4 Gantt bars: 15.10.2016 - 15.10.2017]																																													
5	D.2.2 Implementation of curricula, gu	15.10.2016	15.10.2019	156	[Task 5 Gantt bars: 15.10.2016 - 15.10.2019]																																													
6	D.2.3. Literature and Equipment	15.10.2016	15.10.2019	156	[Task 6 Gantt bars: 15.10.2016 - 15.10.2019]																																													
7	D.3.1. Doctoral curricula and lecture k	15.10.2017	15.06.2018	35	[Task 7 Gantt bars: 15.10.2017 - 15.06.2018]																																													
8	D.3.2. Piloting of curricula, guest lectu	15.10.2017	15.10.2019	104	[Task 8 Gantt bars: 15.10.2017 - 15.10.2019]																																													
9	D.3.3. Literature and equipment	15.10.2017	15.10.2018	52	[Task 9 Gantt bars: 15.10.2017 - 15.10.2018]																																													
10	D.4.1. Staff trained	15.10.2017	15.04.2019	78	[Task 10 Gantt bars: 15.10.2017 - 15.04.2019]																																													
11	D.4.2. LLL modules developed	15.10.2017	15.05.2018	30	[Task 11 Gantt bars: 15.10.2017 - 15.05.2018]																																													
12	D.5.1. Project reports	15.10.2016	15.10.2019	156	[Task 12 Gantt bars: 15.10.2016 - 15.10.2019]																																													
13	D.5.2. Assured quality	15.10.2016	15.10.2019	156	[Task 13 Gantt bars: 15.10.2016 - 15.10.2019]																																													
14	D.5.3 Inter-project coaching measure	15.10.2016	15.04.2019	130	[Task 14 Gantt bars: 15.10.2016 - 15.04.2019]																																													
15	D.6.1. Web-site	15.10.2016	15.10.2019	156	[Task 15 Gantt bars: 15.10.2016 - 15.10.2019]																																													
16	D.6.2. Dissemination suite	15.10.2016	15.10.2019	156	[Task 16 Gantt bars: 15.10.2016 - 15.10.2019]																																													
17	D.6.3. Launch and promotional event	15.10.2016	15.10.2017	52	[Task 17 Gantt bars: 15.10.2016 - 15.10.2017]																																													
18	D.6.4 Funding maps	15.10.2016	15.02.2019	122	[Task 18 Gantt bars: 15.10.2016 - 15.02.2019]																																													
19	D.7.1. Coordination meetings	15.10.2016	15.02.2019	122	[Task 19 Gantt bars: 15.10.2016 - 15.02.2019]																																													
20	D.7.2. Steering Board	15.10.2016	15.11.2016	4	[Task 20 Gantt bars: 15.10.2016 - 15.11.2016]																																													
21	D.7.3. Management	15.10.2016	15.10.2019	156	[Task 21 Gantt bars: 15.10.2016 - 15.10.2019]																																													